
Project #: 86 Date: 10/24/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended
Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2005-06
2 Plans, 

Specifications & 
Estimates 2000-01 2005-06

3 Right of Way 
Acquisition 2000-01 2005-06

4 Construction
2002-03 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule?
        If yes, explain the reason(s) for change in the box below:

APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond      

FY 2009-10 Total
1 Environmental 

-$                    -$                -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                    -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition 25,000$              21,572$          -$                -$                -$                -$                -$                -$                21,572$          

4 Construction
-$                    -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                    -$                -$                -$                -$                -$                -$                -$                -$                

25,000$              21,572$          -$                -$                -$                -$                -$                -$                21,572$          

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

Estimated Remaining Cashflow Need

GENERAL PROJECT INFORMATION

PROJECT CASHFLOW
Indicate amount in $1,000s

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE



LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Month Funds 
Lapse

1 Environmental 
-$                    

2 Plans, 
Specifications & 
Estimates -$                    

3 Right of Way 
Acquisition 6,806$                Jun-06

4 Construction
-$                    

4 Procurement
-$                    

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by 

Local Agency 
as of 9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond      
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be 

Requested
1 Environmental

-$                    -$                -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                    -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                    -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                    -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                    -$                -$                -$                -$                -$                -$                -$                -$                
-$                    -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation 
will be 

Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond      

FY 2009-10 Total
1 Environmental

-$                    -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                    -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                    -$                -$                -$                -$                -$                -$                

4 Construction
-$                    -$                -$                -$                -$                -$                -$                

4 Procurement
-$                    -$                -$                -$                -$                -$                -$                
-$                    -$                -$                -$                -$                -$                -$                

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 396$               5$                   -$                5,000$            5,401$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                1,149$            11,600$          12,749$          
Proposed -$                -$                -$                -$                -$                
Committed 11,850$          2,000$            8,100$            32,601$          54,551$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                25,000$          25,000$          
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                34,119$          34,119$          
Committed -$                -$                -$                10,560$          10,560$          
Proposed -$                -$                -$                -$                -$                
Committed 12,246$          2,005$            9,249$            59,761$          83,261$          
Proposed -$                -$                -$                59,119$          59,119$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

BIP (TEA-LU)

TEA-LU Earmarke

Federal

Federal

STIP-IIP 
Grandfather
STIP-RIP

TCRP State

State

TEA-21

Section 115 DEMO

City of San Diego

Corridor / Border Federal

The funding from TEA LU has been added.  Although $34 M is available through TEA-LU, Border Infrastructure Program (BIP), the amount for this project has not been 
determined.  

Transnet II Federal

Other TBD

Section 330 STP Federal

Totals

STP 2005 Allocatio

Federal

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Local

Federal

State

State

PROJECT FUNDING PLAN
Indicate amount in $1,000s

STIP-IIP

Federal

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                    
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.


